

T4EU-REV4.0 Homework Sheet [HR] - Workline A

[DE]	[HR]	[IT]	[IE]	[LT]	[NO]	... what you have to do until when...	... for ... (workline / workgroup)
X	X	X	X	X	X	Host the website on the server.	asap	Touch Panel
X	X	X	X	X	X	Buy one ESP 32 and three expanders (check link at Teams) for each country.	asap	Control Unit
X	X	X	X	X	X	Put ideas and progress on the Excel-sheet.	ongoing process from [HR] to [IE]	Workline A
X	X	X	X	X	X	Define the precise number, duration and type of animation for the waggons in view to power demand. Results will be published in Teams. (only Animation group members).	end of May 2022	Animation
X	X	X	X	X	X	Prepare the full animation of one waggon per country and bring the waggon to Dublin. Each school must bring at least one fully animated waggon to [IE]!!!	meeting in [IE]	Animation
X	X	X	X	X	X	Develop the prototype so in the meeting in [IE] a perfectly running prototype of the power supply unit will be available for testing.	meeting in [IE]	Power Supply
X	X	X	X	X	X	Figuring out the power supply demands for each waggon (in cooperation with the Animation group)	meeting in [IE]	Power Supply / Animation

T4EU-REV4.0 Homework Sheet [HR] - Workline B

[DE]	[HR]	[IT]	[IE]	[LT]	[NO]	... what you have to do until when...	... for ... (workline / workgroup)
X	X	X	X	X	X	Test the webcam for the showcase (Insta360 One x2). Bring it to [IE] and inform the partners about specifications, so each school will be able to bring an own camera to [IE]	end of June 2022	Webcam
X	X	X	X	X	X	All the needed sdl-files for the 3D-printing parts of the showcase will be provided by Marco [IT]	end of June 2022	Webcam
X	X	X	X	X	X	Try out the code on GitHub. Instructions will be posted in MS Teams. (for Programming group members only)	until meeting in [IE]	Programming

T4EU-REV4.0 Homework Sheet [HR] - Workline C

[DE]	[HR]	[IT]	[IE]	[LT]	[NO]	... what you have to do until when...	... for ... (workline / workgroup)
X	X	X	X	X	X	Manufacture a prototype of the showcase and bring it to [IE]. (for project corner group members only)	meeting in [IE]	Project Corner
X	X	X	X	X	X	Upload your video and photo material to the MS Teams folder. Do not use Google Drive.	end of May 2022	Video / Photo
X	X	X	X	X	X	Prepare a video movie of the meeting in Croatia as an introduction to the meeting in [IE]. Members of the Photo/video-Group only.	meeting in [IE]	photo /video group
X	X	X	X	X	X	Prepare a proposal for the cover of the project book. (for Project book members only)	meeting in [IE]	project book
X	X	X	X	X	X	Prepare an introduction (article) for the project book. (for Project book members only)	meeting in [IE]	project book
X	X	X	X	X	X	Prepare a timeline of the project progress for the project book. (for Project book members only)	meeting in [IE]	project book
X	X	X	X	X	X	Prepare both introductory articles for the webpage about the meetings in [IT] and [HR].	asap	web content

T4EU-REV4.0 Homework Sheet [HR] - Workline D

[AT]	[CH]	[ES]	[DE]	[LU]	[NO]	... what you have to do until when...	... for ... (workline / workgroup)
X	X	X	X	X	X	Make sure all participants of the first meeting have evaluated the meeting in [HR]. That is very, very, very, very, very important. Thanks a lot!	immediately after the [HR] meeting	Support / Evaluation
X	X	X	X	X	X	Post photos and videos on the Instagram account (for Public Relation group only)	meeting in [IE]	PR-group
X	X	X	X	X	X	Check the Excel sheet for the homework.	meeting in [IE]	Data Security
X	X	X	X	X	X	Write an article explaining how the data transfer will work. (for the teaching materials group only)	meeting in [IE]	teaching materials