

T4EU-REV4.0 Homework Sheet [LT] - Workline A

[DE]	[HR]	[IT]	[IE]	[LT]	[NO]	... what you have to do until when...	... for ... (workline / workgroup)
X	X	X	X	X	X	Implementing descriptions of the wagons on the website (for members of the frontend group only)	meeting in [DE]	workgroup frontend
X	X	X	X	X	X	Making the website responsive to mobile devices (for members of the frontend group only)	meeting in [DE]	workgroup frontend
X	X	X	X	X	X	Troubleshooting the coding (for backend group only)	meeting in [DE]	backend group
X	X	X	X	X	X	Installing the libraries and codes needed (for all delegations)	meeting in [DE]	backend group
X	X	X	X	X	X	Finishing the queue for the animations. (for backend group only)	end of February 2023	backend group
X	X	X	X	X	X	Do not change anything on the hardware!!!!	meeting in [DE]	backend group

T4EU-REV4.0 Homework Sheet [LT] - Workline A

[DE]	[HR]	[IT]	[IE]	[LT]	[NO]	... what you have to do until when...	... for ... (workline / workgroup)
X	X	X	X	X	X	No homework for the final meeting	meeting in [DE]	electronics
	X					Changing the connectors to magnetic connectors	meeting in [DE]	electronics
X	X	X	X	X	X	Building a showcase for the meeting in Germany.	meeting in [DE]	mechanics
				X		Updating the drawings for the camera case and the top frame cover for the showcase.	until Feb 20th, 2023	mechanics

T4EU-REV4.0 Homework Sheet [LT] - Workline A

[DE]	[HR]	[IT]	[IE]	[LT]	[NO]	... what you have to do until when...	... for ... (workline / workgroup)
X	X	X	X	X	X	Bringing <u>the camera case, the camera</u> and <u>all the hardware</u> to Germany, including the 3D printing parts you have to prepare until then.	meeting in [DE]	mechanics
X	X	X	X	X	X	Bringing <u>ten</u> completely animated wagons to Germany to fill the showcase and to meet the application.	meeting in [DE]	mechanics

T4EU-REV4.0 Homework Sheet [LT] - Workline B

[DE]	[HR]	[IT]	[IE]	[LT]	[NO]	... what you have to do until when...	... for ... (workline / workgroup)
X	X	X	X	X	X	Uploading your photos and videos to the TEAMS files. (size: 800x500, horizontal orientation)	until end of January 2023	Photo and Video Group / Project Web
X	X	X	X	X	X	Reorganising the uploaded photos to make them available for anyone else. (for Photo & Video Group only)	meeting in [DE]	Photo and Video Group
X	X	X	X	X	X	Define the number of project books ordered by your delegation and send it to the project book group.	meeting in [DE]	Project book
X	X	X	X	X	X	Giving feedback to the project book articles, design and layout...	meeting in [DE]	Project book
			X			Uploading the article of the meeting in [LT]	next Monday	Project book
X	X	X	X	X	X	Uploading new photos from the previous meetings and from [LT] to the instagram profile. (for PR-group only)	meeting in [DE]	Public relation
	X					Preparing a video about the Croatian team in the several meetings which will be shown in Germany as part of the final presentation	meeting in [DE]	Public relation